llllllllllllIIHIIlllllllllllllllﬂllllllllll

-R8SDMS

Moline Street

PCB Site
o
Removal Action
Completion Report
Final
URS March 2015




March 17, 2015

Ms. Joyel Dhieux

On-Scene Coordinator

Preparedness, Assessment and Emergency Response
U.S. Environmental Protection Agency (EPA)
Region VIII (8EPR-SA)

1595 Wynkoop Street

Denver, CO 80202

Subject: Final Removal Action Completion Report
Moline Street PCB Site, Aurora, Colorado

Reference: Administrative Settlement Agreement and Order on Consent for
Removal Action, CERCLA Docket No. 08-2014-0002

Dear Joyel:

Enclosed are two copies of the Final Removal Action Completion Report for the Moline Street
PCB Site in Aurora, Colorado. This report was prepared by URS Corporation (URS) on behalf
of The Dow Chemical Company (TDCC). Appendices for the report are provided on compact
disk (CD) only. Please let me know if you would like hard copies of the appendices. Responses
to your comments received via email on February 18, 2015, are provided in the attached table.
As indicated in your email, the report has been finalized with your comments incorporated.

If you have questions regarding the report, please contact me at 303-796-4672, Sarah Lave at
303-740-2680, or Tom Gieck at 970-256-8889.

Sincerely,

Karen Maestas, P.E.
URS Project Manager

Enclosures

cc:  Tom Gieck, Remediation Leader, TDCC Representative
Sarah Lave, URS Deputy Project Manager
Louis Hard, HiTec Plastics, Inc.
Susan Borden, LT Environmental
Project File

URS Corporation

8181 East Tufts Avenue

Denver, CO 80237

Tel: 303.694.2770

Fax: 303.694.3946 L



m Ms. Joyel Dhieux

March 17, 2015

Page 2 of 2
EPA Comment Reference Section TDCC Response

The last sentence states that “...environmental covenants | Executive Summary. Page Comment incorporated.

will be required at the Site.” Please amend to be ES-1

consistent with the AOC and p.2-7 of the removal report:

“Additional post-removal site controls, such as

covenants governing future land use or soil disturbance

may be required based on the extent of contamination left

in place.” We are still weighing the benefits of an

environmental covenant and have not settled on whether

we will seek environmental covenants for the small

amount of PCBs left in place under the wall. o v

Please double check the references to Figures in Section | Section 2 ’ Figure references have been

2. They may not have updated correctly and appear to be corrected.

off.

Was the field duplicate EXC-10 or EXC-16? In looking | Section 2, Page 2-5 and Table | There were two field duplicates

at the sampling data, I think it was EXC-16 because of 5 collected at Excavation 1. One

the dates and the depth of the floor samples. was at EXC-6 and the other at
EXC-16. Please note the “FD”
(which indicates a field duplicate)
at the end of the sample IDs on
Table 5. There was no field
duplicate at EXC-10.

I suspect the comments for sample EXC-71-F-W-1 were | Section 2, Page 2-5 and Table | The comment on Table 7 for EXC-

intended for the previous step-out sample, EXC-65-F-W- | 7 71-F-W-1 was intended to go with

1-FD. EXC-65-F-W-1-FD. The table has
been corrected to move this
comment to EXC-65-F-W-1-FD.




MOLINE STREET PCB REMOVAL ACTION COMPLETION REPORT
(Reference: CERCLA Docket No. CERCLA-08-2014-0002)

Under penalty of law, I certify that to the best of my knowledge, after appropriate inquiries of all
relevant persons involved in the preparation of the report, the information submitted is true,
accurate, and complete. | am aware that there are significant penalties for submitting false
information, including the possibility of fine and imprisonment for knowing violations.

By:
Printed Name: —TRAAS L. (oEck

Title: EM/A’ 7orS L. 54&& |

Date: //4@_.‘/ AT I EO/S
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Executive Summary

URS Corporation (URS) was contracted by The Dow Chemical Company (TDCC) to implement
a removal action at 3555 Moline Street in Auroera, Colorado, also referred to as the Moline Street
polychlorinated biphenyl (PCB) Site (Site). The removal action was required by CERCLA
Docket No. CERCLA-08-2014-0002 and conducted in August — November, 2014. This
Removal Action Completion Report documents the activities and results of the removal action.

TDCC operated a magnesium extrusion facility at the Site from the early 1970s until 1999. At
least two presses were operated at the Site for extrusion of the raw magnesium materials, and at
least one pit was used for wastes from the press(es). PCBs were present within hydraulic oils
until 1979 when the United States government banned their manufacturing, processing,
distribution, and use.

Several environmental investigations have been conducted at the Site. In 2014, the Site was
placed under the “Time-Critical Removal Action” category by EPA and has a Superfund Site ID
of #A898, but is not on the National Priorities List (NPL). The U.S. Environmental Protection
Agency (EPA) required a soil removal action and established site-specific soil clean-up goals of
25 parts per million (ppm) total PCBs for the top twelve inches of soil and 100 ppm below the
top twelve inches of soil to the water table. The clean-up level for the interior building surfaces
was 10 micrograms per one hundred square centimeters cubic centimeter (ug/100 cm?).

To achieve these cleanup goals, a removal action was conducted in 2014. The removal action
consisted of:

o Cleaning the exposed surfaces (wall, floor, etc.) inside of the building to remove PCB-
contaminated dust;

e Selective demolition;
e Removal of PCB-contaminated concrete and soil; and

¢ Site restoration (e.g., placement of clean soil and new concrete where the PCB-
contaminated materials had been removed).

Confirmation samples were collected to confirm that clean-up levels were achieved. At one
location, some PCB-contaminated soils were left in place in the subsurface (4-ft deep) at the
interior wall of Building D. The soil at this location could not be further excavated because of
the required clearance of 3-feet (3-ft horizontally) from the edge of the footer. This clearance
was necessary to avoid excavating soil from an area that may be helping resist structural load,
which would potentially reduce the stability of the building wall. This issue was communicated
to EPA at the time, and EPA approved leaving the soils in place so that the building could
remain intact.

The excavations were backfilled with clean soil, and the concrete was replaced. Additional post-
removal site controls, such as covenants governing future land use or soil disturbance may be
required based on the extent of contamination left in place.
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SECTIONONE | Overview

URS Corporation (URS) prepared this Removal Action Completion Report on behalf of The
Dow Chemical Company (TDCC) to document the completion of the polychlorinated biphenyl
(PCB) removal action for 3555 Moline Street in Aurora, Colorado, also known as the Moline
Street PCB Site (Site). The Administrative Settlement Agreement and Order on Consent
(Settlement Agreement) for the Site was effective January 30, 2014 under the Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) (reference CERCLA
Docket No. CERCLA-08-2014-0002).

TDCC notified the U.S. Environmental Protection Agency (EPA) that URS was their selected
contractor on January 31, 2014 and URS prepared a Revised Draft Investigation and Removal
Action Work Plan (Stage I Work Plan), which URS submitted to EPA on February 28, 2014
(URS 2014a). Following EPA approval of the Stage I Work Plan, URS conducted
environmental investigation activities on Site. On May 1, 2014, URS submitted a Stage I
Summary Technical Memorandum (URS 2014b) that summarized the field activities and
investigation results. Following completion of the investigation, the Stage II Removal Action
Work Plan (Stage 11 Work Plan) was prepared and submitted to EPA on May 23, 2014 (URS
2014c). EPA approved the Stage 11 Work Plan on June 12, 2014, and the removal action was
conducted August through November, 2014. This report provides documentation of the removal
action activities and results.

11 BACKGROUND

This section summarizes the Site background including the site investigation and regulatory
history. The investigative and regulatory history is detailed further in the Stage I Work Plan
(URS 2014a).

1.1.1 Site Description

The Site is located in Aurora, Colorado near the southwest corner of the intersection of Smith
Road and Moline Street (Figure 1). The Site covers approximately 1.8 acres and includes a
building with an address of 3555 Moline Street, as shown in Figure 2. The Site has an elevation
of approximately 5,300 feet above mean sea level (amsl) and is relatively flat, sloping slightly to
. the southwest toward Sand Creek located approximately 2,000 feet south of the Site.

Figure 2 shows the Site vicinity. The removal action area is part of a larger property, which
includes two parcels with a building at 3555 Moline Street (the Site) and a northern building with
an address of 11380 East Smith Road with a combined property size of 5.7 acres. The property
was developed from 1960 through 1972 and included the two buildings, paved asphalt parking
lots to the north and east, and paved concrete storage areas between the two buildings. At the
time of the removal action, the northern building (11380 East Smith Road) was occupied by Hi-
Tec Plastics, Inc. (Hi-Tec), which operates a plastics recycling operation. The Site building
(3555 Moline Street) has been vacant since 2009 and was purchased on February 14, 2014 by
Hi-Tec as the Bona Fide Prospective Purchaser. Figure 3 identifies individual sections of, and
attachments to, the Site building. For clarity when describing the activities, areas of the building
have been labeled with designations of “Building A,” “Building B,” and so forth. Likewise, the
excavation areas were sequentially numbered for clarity when referencing them in the
documentation.

URS 1-1



SECTIONONE Overview

The surrounding properties include commercial and light industrial uses. A landfill is located
immediately adjacent to the west of the Site and has mounded surface features and a solar panel
array at the surface. The Denver County Jail is located west of the landfill. A food distribution
facility is present to the south of the Site across a vacant field. Several local businesses and
warehouses exist east of the Site across Moline Street. A railroad right-of-way parallels Smith
Road, north of the Site. '

1.1.2 Site Operational History

TDCC began constructing the facility in 1969 including the extrusion building (3555 Moline
St.). In 1972, a machine shop (11380 East Smith Road) was constructed. The magnesium
extrusion facility processed approximately 15 million pounds of magnesium per year in the late
1990s, which occurred within both the Site building and the building to the north (11380 East
Smith Road). Raw magnesium materials (i.e., ingots and billets) were brought in by truck and
railcar and were stored in the yard area and/or warehouse area. Ingots were extruded through a
4,200-ton press to form poles between 7 and 9 inches in diameter, which were then cut into
billets and extruded through a 1,800-ton press into various shapes and profiles. These processes
were dry machining, as no cutting fluids were used. The facility operated year-round for 24
hours per day (URS 1999).

In July 1999, Timminco Corporation assumed the lease, purchased the operating assets, and
continued the magnesium extrusion operations until they transferred their operations to Mexico
in August 2009. The property was purchased by Aurora Smith Road Ventures, LLC, c¢/o David
Goodell in 2007 (LTE 2013). The Site was unoccupied from 2009 until 2011 when Hi-Tec
leased the property to operate a plastics recycling operation. The plastics recycling operations
currently occur in the former machine shop building (11380 East Smith Road), but the extrusion
building (3555 Moline St.) has remained unused, other than temporary storage of miscellaneous
personal property at the east end of the building.

TDCC identified that the several chemicals had been historically used to operate and clean the
press including hydraulic oils and solvents (TDCC 1999). PCBs were present within hydraulic
oils until 1979 when the United States government banned their manufacturing, processing,
distribution, and use. At least two presses were operated (a 500-ton press and an 1800-ton
press), and at least one pit was used for wastes from the press(es).

1.1.3 Site Investigation and Regulatory History

Several environmental investigations have been conducted at the Site. Numerous Phase I and
Phase II assessments were conducted on behalf of different companies related to property
transfers. In 2014, the Site was placed under the “Time-Critical Removal Action” category by
EPA and has a Superfund Site ID of #A898, but is not on the National Priorities List NPL). The
investigative and regulatory history is detailed in the Stage I Work Plan (URS 2014a), and
summarized as follows:

e Several environmental consultants conducted a number of Phase I and Phase 11
investigations at the Site between 1999 and 2013.

e Based on findings from a Phase II investigation that LT Environmental, Inc. (LTE)
conducted in March 2013 (LTE 2013), EPA contacted TDCC in mid-2013 regarding the

URS 1-2
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Site and a meeting was held on site August 14, 2013 between EPA, TDCC, Hi-Tec, URS,
and LTE.

EPA, TDCC, Hi-Tec, and URS participated in multiple conference calls and meetings
between August 2013 and October 2013 to scope the PCB removal action.

URS submitted the Draft Investigation and Removal Action Work Plan to EPA on
October 28, 2013 (URS 2013), after which negotiations took place between EPA, Hi-Tec,
and TDCC in preparation of The Administrative Settlement Agreement and Order on
Consent (Settlement Agreement), which was executed by EPA on January 30, 2014.

EPA gave TDCC’s contractor, URS, verbal approval on February 13, 2014 to commence
with the Stage I investigation activities and URS submitted the Stage I Work Plan on
February 28, 2014 (URS 2014a), which EPA approved on March 24, 2014. Stage I field
activities were conducted in February and March 2014. A Stage I Summary Technical
Memorandum was submitted on May 1, 2014 (URS 2014b).

A Stage II Removal Action Work Plan (URS 2014c¢) was submitted on May 23, 2014.

The Stage I and Stage II Work Plans (URS 2014a and 2014c) addressed the work outlined for
TDCC in the Settlement Agreement, specifically to investigate and remove PCBs in concrete and
soil. Per the Settlement Agreement, the actions to be implemented at the Site include:

Additional sampling of soils, concrete, and building structure to better determine the
scope of the removal action;

Demolition of outer building structures;
Excavation of contaminated concrete and soils underlying outbuildings; and

Removal of concrete via grinding, where and if necessary.

These activities were completed through the Stage I field investigation and the removal action
(Stage II). This report documents the following information as required in Section VIII
Paragraph 27 of the Settlement Agreement:

1.2

“The final report shall include a good faith estimate of total costs or a statement of
actual costs incurred in complying with the Settlement Agreement, a listing of quantities
and types of materials removed off-Site or handled on-Site, a discussion of removal and
disposal options considered for those materials, a listing of the ultimate destinations of
those materials, a presentation of analytical results of all sampling and analyses
performed, and accompanying appendices containing all relevant documentation
generated during the removal action (e.g., manifests, invoices, bills, contracts, permits).”

OBJECTIVES AND REQUIREMENTS

Per the Settlement Agreement, the removal action for this Site specifically focused on PCBs in
soil. The goal of the removal action was as follows:

Achieve a clean-up level of 25 parts per million (ppm) at the surface and within the top
twelve inches. Below the top twelve inches, the goal of the removal action is to achieve a
clean-up level of 100 ppm. All accessible contaminated soils and concrete at the Site will
be replaced with clean soils and capped with concrete or asphalt.

URS 1-3
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As stated in the Settlement Agreement, the removal action was intended to “reduce human
exposure to the hazardous substances by (1) removing the bulk of the PCB contamination and (2)
reducing the mobility and transport of any remaining PCB contamination with the installation of
a concrete cap.” The following key elements were identified in the Settlement Agreement:

(1) additional sampling of the soils, concrete, and building structure to better determine the
scope of the removal action;

(2) demolition of outer building structures including Buildings A, C, and all or a portion of
Building B;

(3) excavation of contaminated concrete and soils underlying Buildings A, B, and C, as
determined necessary, to achieve appropriate clean up levels;

(4) removal of concrete via abrasive grinding, where appropriate;
(5) cleaning of any PCB contamination remaining on the walls of the building structure;
(6) proper disposal of PCB-contaminated wastes in a regulated landfill; and

(7) replacement of the concrete to provide a cap for any PCB contamination left in place.
The removal of PCB contamination in Building D will be determined following
additional sampling and assessment.

Applicable or Relevant and Appropriate Requirements (ARARs) were identified in Appendix A
of the Settlement Agreement and were presented in Table 1 of the Removal Action Work Plan
(URS 2014a).

As described in this report, the building was cleaned and accessible PCB contaminated concrete
and soils were removed to achieve the cleanup levels; however, soils impacted with PCBs were
left in place in one area beneath Building D. PCB-impacted soil was not removed so that the
footer/foundation would remain protected, as discussed in Section 2.5.7.

1.21 Progress Reports

Monthly progress reports have been submitted as required in Section VIII, Paragraph 26, that
states that a written progress report concerning action undertaken pursuant to the Settlement
Agreement be submitted every 30™ day after the date of receipt of EPA’s approval of the Work
Plan until termination of the Settlement Agreement, unless otherwise directed in writing by the
On-Scene coordinator (OSC). The Work Plan was approved by EPA on March 24, 2014.

1.3 SUMMARY

The removal action achieved the project objectives through implementation of the Stage I Work
Plan (URS 2014a) and the Stage II Removal Action Work Plan (URS 2014c). The removal
action included building cleaning to remove PCB-contaminated dust, demolition and removal of
Building C, demolition and removal of PCB-contaminated concrete, and excavation and removal
of PCB-contaminated soil. A brief description of the Site contractors, chronology, and
EPA/property owner communications are included in the following subsections.

URS 14
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1.3.1 Contractors

URS’s subcontractor for the removal action field work was CTI and Associates, Inc. (CTI). CTI
performed the building demolition, concrete, and soil removal. Additional contractors included:

e Building cleaning and insulation removal by Mac-Bestos, Inc. (lower-tier subcontractor
to CTI)

e Laboratory analytical testing of wipes, concrete, and soil by Chgmsolutions
(subcontractor to URS)

¢ Surveying by KRW Consulting, Inc. (lower-tier subcontractor to CTI)

o Field density testing and concrete testing by Terracon Consultants, Inc. (lower-tier
subcontractor to CTI) ‘ .

e Waste transportation and disposal by Clean Harbors (directly contracted by TDCC)

1.3.2 Chronology

The removal action: activities were conducted at the Site from August through November 2014.
Table 1 presents a chronological summary of the removal action activities that are further
discussed in Section 2.

1.3.3 Communication and Site Visits — EPA and Hi-Tec Plastics (property owner)

During the removal action, there was frequent communication between URS, EPA, and Hi-Tec
Plastics via email, phone conversations, and on-site meetings. EPA conducted periodic site visits
and LTE, environmental consultant for the property owner (Hi Tec Plastics), also conducted
periodic field observations during the removal action and associated sampling. URS provided

- preliminary data to EPA so that real-time decisions could be made regarding progress and
completion of the excavations. Copies of the Technical Memos and approvals are provided in
Appendix A.

1.3.4 Project Cost

The estimated overall cost for the removal action was $1,572,000. Approximate costs are
summarized below:

» Planning, removal action field work, and reporting : $1,090,000
e Waste Disposal (Clean Harbors): $482,000
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SECTIONTWO : Kemoval Action

The Site removal action activities included building cleaning, building demolition, and removal
of concrete and soil. This section discusses the site preparation activities, building cleaning/wipe
sampling, concrete removal, excavation and sampling, off-site disposal, backfill, concrete
replacement, and final condition. The attached appendices support this field activity summary.

2.1  SITE PREPARATION

A pre-construction meeting was held on-Site on August 13, 2014, and was attended by EPA,
URS, CTI, Mac-Bestos, Clean Harbors, and Hi-Tec.

211 Permitting

Because this removal action occurred under CERCLA, no federal, state, or local permits were
required for work conducted on Site per the National Contingency Plan in 40 Code of Federal
Regulations (CFR) §300.400(e). Notifications included disposal arrangements with approved
disposal facilities (see Section 2.5). The City of Aurora was notified of the removal action
activities.

2.1.2 Utility Locating

Prior to commencing the Stage I drilling activities, the general utility locations were identified
and marked. In general, there are few underground utilities below the Site building, Utility
locating was conducted again prior to beginning Stage II excavation work, and suspected
underground utilities were marked on the ground with color-coded marking paint in accordance
with American Public Works Association standards (red for electrical line, blue for water line,
green for sanitary/storm sewer line, orange for telecommunications, yellow for gas line, etc.).

At the beginning of the removal action activities, Mac-Bestos (the contractor conducting
building surface cleaning) used the power plugs inside the building for their equipment.
However, a thin live wire was encountered hanging from the ceiling during their work and the
decision was made to shut off all power to the building for worker safety. Every visible power
source inside the building was checked and confirmed to be de-energized. Following the power
shut off to the building, a generator was brought to the Site for the power source.

2.1.3 Mobilization and Work Area Preparation

CTI mobilized to the Site, performed required utility locates noted above, placed temporary |
security fencing around the work area, and set up their field trailer. Other tasks included:

e Staging equipment and materials;

e Setting up work zones, loading areas, and investigation derived waste (IDW) storage;
e Hanging plastic sheeting for dust containment within building partitions;

e Installing stormwater pollution protection measures (i.e., straw wattles); and

¢ Constructing required decontamination (personnel and equipment/vehicles) areas.
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2.1.4 Monitoring Well Abandonment

Prior to commencing demolition activities, groundwater monitoring wells identified within the
demolition area were properly abandoned to seal off potential conduits to the subsurface in
accordance with Rule 16 of the Office of the State Engineer “Water Well Construction Rules” (2
CCR 402-2, 2005). Three wells were abandoned: BH-05, BH-06, and SMW-05. The saturated
portion of the well’s screen interval was filled with sand and the unsaturated portion of the
screened interval and the unperforated casing was filled with bentonite to ground surface. The
upper portion of the well casing and well vault were removed during demolition activities and
restored to approximately match surrounding conditions (concrete). Two of the monitoring wells
were located within excavation areas and the third was located between excavation areas as
shown by the concrete removal area on Figure 3. URS prepared submitted the well abandonment
forms, and these are included in Appendix B.-

2.2 BUILDING CLEANING/WIPE SAMPLING

Stage I wipe sampling results (URS 2014b) indicated that dust on the interior walls in a portion
of the building exceeded the PCB clean-up threshold of 10 pg/100 cm? (EPA 1990) and that a
majority of the building required cleaning to remove the PCB-contaminated dust and meet the
cleanup threshold. Prior to commencing concrete demolition and soil removal activities, Mac-
Bestos cleaned the interior walls, floors, ceilings, and accessible air ducts of Buildings B, D, E,
F, G, H,and I. In Buildings B and F, blown-on insulation on the walls and ceilings was removed
by scraping and wiping the insulation. Visible surface dust was removed by wiping and using a
vacuum with a high efficiency particulate absorption (HEPA) filter. Ceiling tiles were removed
from the offices in Building G and two rooms on the east side of Building I.

When the building cleaning was completed, URS collected wipe samples for laboratory analysis
of total PCBs from walls, floors, ceilings, and select air ducts and fans. The wall, floor, and
ceiling wipe samples were collected to assess whether cleaning activities had adequately reduced
PCB concentrations. Fans and air ducts could not be safely cleaned by the wiping/vacuum
method so wipe samples were collected at select locations to confirm the PCB concentrations
were below the PCB clean-up threshold of 10 pug/100cm?.

Wipe sample locations were selected randomly by building, as recommended by Visual Sample
Plan (VSP), a software tool used to develop the sampling plan and statistical data analysis. In
order to achieve a 95% confidence that 95% of the area was clean, the VSP program -
recommended collecting 59 samples, all of which must be less than the clean-up criterion. As
shown on Figure 4, a total of 73 wipe samples were collected of which two samples were
collected from ventilation fans in Building D and Building I, and two samples were collected
from ducts in Building G. Analytical data results are shown on Table 2. The other 69 samples
were collected from walls, ceilings, and floors in Buildings B, D, E, F, G, H, and I. As shown on
Table 2, concentrations of total PCBs for the wipe samples were below the screening level of 10
ug/100cm’, with the exception of the following:

e Sample WP-8 was collected in an area where concrete was removed, so although it was
above the screening level initially, it was removed as part of the removal action.
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e At sample locations WP-66 and WP-67, the preliminary data concentrations of total
PCBs were slightly greater than 10 pug/100cm? but resampling confirmed that
concentrations were less than 10 pg/100cm?.

Appendix C includes the VSP statistical design of the sampling plan.

Following the building cleaning, Buildings B, D, and F were cordoned off with plastic sheeting
so the removal of concrete and soil did not spread additional dust throughout the building.

After the concrete and soil removal, an additional four wipe samples were collected to confirm
that the removal action activities did not spread dust throughout the building (see WP-68,
WP-69, WP-70, and WP-71). Results of these wipe samples were less than the PCB clean-up
threshold of 10 pg/100cm?.

2.3 BUILDING C DEMOLITION

As shown on the Photo Log in Appendix D, Building C was demelished by disassembling walls
panels, ceiling panels, and structural members. Building C was completely demolished with the
exception of the common wall shared with Building D. The approximate size of Building C was
2,933 square feet with a ceiling height of approximately 11 feet. Demolition equipment included
a mini excavator, skidsteer, and cutting torch to dismantle the various components of the
building and downsize for disposal. After the demolition, the waste was sized for disposal and it
was loaded in roll-offs for disposal as described in Section 2.6.

24 CONCRETE REMOVAL

Concrete was sawcut, demolished, and removed in areas where soil was to be excavated, or
where total PCB concentrations in the concrete exceeded clean-up levels during the Stage I
investigation. Concrete removal areas are shown on Figure 3. Concrete sampling is discussed in
Section 2.5 and Table 3.

Except in areas next to walls, concrete was removed such that a 10-ft buffer zone of undisturbed
soil/subgrade between the soil excavation extents and the sawcut line was preserved. The
concrete demolition was conducted using a water-cooled sawblade, a handheld jack-hammer
near walls, or a jack-hammer attachment on the excavator. Once concrete was broken into
manageable pieces, it was loaded onto the skidsteer and placed into roll-offs.

2.41 Double Tee Wall Foundation Test Pad

Because the extent of the building foundation below the double tee walls was unknown, a test
pad was excavated to expose the foundation/footer on either side of the wall. The top of the
footing on both sides of the wall was exposed so that a URS structural engineer could determine
the lateral extents of the footing on both sides.

On September 3, 2014, a structural engineer from URS conducted an inspection of the test pad
and provided the trip report included in Appendix E. The double tee wall footing was located
approximately 2 feet below the top of the existing slab and appeared to be primarily supported at
the tees with plate supports provided intermittently. During the excavation of the test pad, CTI
encountered cables that were embedded into the concrete slab. Based on the structural
engineer’s inspection and recommendations, the concrete within 2 feet of the building walls was
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removed prior to the demolition of the slab within the building. This was necessary to reduce the
disturbance on the walls during demolition of the slabs. Also, based on the structural engineer’s
recommendations, the concrete removal near the walls was performed with a less destructive
method (handheld jackhammer rather than excavator hammer).

Another recommendation resulting from the structural engineer’s inspection was that a clearance
of 3 feet from the edge of the footer was maintained before excavating below the top of the
footing. This was a deviation from the Work Plan which specified a clearance of 3 feet from the
stem of the tee wall.

2.4.2 Press Pit Removal

The former press pit, located within the Excavation 7 area (Figure 11), required a significant
amount of time to demolish and remove because it was essentially a solid block of concrete. As
shown in the Photo Log in Appendix E, the press pit appeared to have been filled with concrete,
and was originally constructed with reinforced steel and rebar. The press pit was approximately
18 feet long, 13 feet wide, and 4 feet deep. Concrete was broken into manageable size pieces
and placed in a roll-off for disposal.

2.4.3 Air Monitoring and Dust Suppression

Continuous monitoring with a real-time dust monitor was conducted in the operators’ and
personnel’s breathing zones during concrete sawcutting, concrete breaking, and soil excavation
activities. The monitor was placed as close as practical to the point where the highest visible
dust concentrations could be identified. A water mist was continually applied to work areas to
help reduce dust generation.

2.5 EXCAVATION AND SAMPLING

Soil was excavated in seven different excavation areas inside Building B, D, and F, and outside
of the building after Building C was demolished and removed. The excavation locations are
shown on Figure 3.

Excavation equipment included an excavator and a skidsteer. Soil was excavated to depths
shown in the following table:
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Table 4 - Excavation Depths

Excavation Depth
Building Excavation # (feet below ground
surface)

Building B Excavation 1 4
Building D Excavation 2 1
Building F : Excavation 3 ' 1
Former Building C Excavation 4 4
Building D - Excavation 5 ' 2
Former Building C Excavation 6 4
Building D : Excavation 7 6

Excavations deeper than four feet were benched per Occupational Safety and Health
Administration (OSHA) requirements and the excavations were observed daily by the URS
Representative. Horizontal and vertical excavations continued until confirmed samples resulted
in total PCB concentrations lowers than the clean-up level, or the excavation could no longer
continue based on proximity to the building foundation/footer.

Initial excavation limits were estimated based on results from the Stage I field investigation.
Following concrete removal and soil excavation based on the original estimated extents,
confirmation soil samples were collected on the floors and sidewalls of each excavation. If the
confirmation sample results indicated the sidewall or floor results met the clean-up criteria, then
no additional excavation was performed in that area. If sample results indicated that the clean-up
criteria had not been met, then additional soil was removed in that area-and confirmation samples
were taken from the new sidewall or floor. Sampling details are provided in the following
subsections. Field sampling records are provided in Appendix F, survey data is provided in
Appendix G, and detailed laboratory results are provided in Appendix H.

2.5.1 Excavation 1

Soil samples were collected from the north, east, south, and west sidewalls, and floor of
Excavation 1, as shown on Figure 5. The initial floor excavation sample (EXC-6) result
exceeded the clean-up level of 100 mg/kg (greater than 1-ft below ground surface), so additional
soil was removed from the floor of the excavation. Another floor confirmation sample was
collected following the additional soil removal (EXC-10), and the result was less than the clean-
up level of 100 mg/kg. Sidewall sample results were less than the clean-up level as shown in
Table 5.

Results show this excavation meets the clean-up criteria and is complete. The excavation was
backfilled as described in Section 2.7.

2.5.2 Excavation 2

Soil samples were collected from the north, east, and west sidewalls, and the floor of Excavation
2, as shown on Figure 6. Concrete samples were collected from the north, east, and west edges
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of the excavation. Sample results for Excavation 2 soil and concrete samples were below the
clean-up level of 25 mg/kg (0-1-ft below ground surface) as shown in Tables 3 and 6.

Results show this excavation meets the clean-up criteria and is complete. The excavation was
backfilled as described in Section 2.7.

2.5.3 Excavation 3

Soil samples were collected from the north, east, south, and west sidewalls, and the floor of
Excavation 3, as shown on Figure 7. The first north sidewall sample (EXC-4) result and the first
west sidewall sample (EXC-3) results were slightly below or exceeded the clean-up level of 25
mg/kg. Therefore, additional concrete and soil were removed from the north and west sides of
the excavation. A soil sample was collected from the north sidewall after additional soil removal
(EXC-11) and the result was less than the clean-up level of 25 mg/kg. The west sidewall sample,
collected after additional soil removal (EXC-65), exceeded the clean-up level of 25 mg/kg.
Another 2 feet of concrete and soil were removed and another step-out soil sample (EXC-71)
was collected from the west sidewall. After removal of additional soil on the north and west
sides of Excavation 3, results were less than the clean-up level of 25 mg/kg. Results are shown
in Table 7.

Results show this excavation meets the clean-up criteria and is complete. The excavation was
backfilled as described in Section 2.7. :

2.54 Excavation 4

One floor, nine sidewall, three step-out sidewall samples, and one concrete sample were
collected from Excavation 4, as shown on Figure 8. The excavation was benched and samples
were collected at varying depths. The initial soil samples collected on the east side of
Excavation 4 (EXC-27 and EXC-29) exceeded the clean-up level of 100 mg/kg. Additional soil
was excavated and three step-out soil samples were collected (EXC-66, EXC-67, and EXC-68).
After the additional soil removal, Excavation 4 soil results are below the clean-up level of 100
mg/kg. Results are shown in Tables 3 and 8.

Results show this excavation meets the clean-up criteria and is complete. The excavation was
backfilled as described in Section 2.7.

2.5.5 Excavation5

Three floor samples, five sidewall samples, and one concrete sample were collected from
Excavation 5, as shown on Figure 9. Results from each of these sample locations were less than
the clean-up levels of 25 mg/kg and 100 mg/kg. Results are shown in Tables 3 and 9.

Results show this excavation meets the clean-up criteria and is complete. The excavation was
backfilled as described in Section 2.7.

2.5.6 Excavation6

Soil samples were collected from varying depths on the north, east, south, and west sidewalls,
and the floor of Excavation 6, as shown on Figure 10. A concrete sample (CON-7) was collected
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on the east side of former Building C, as shown on Figure 11. Sample results for Excavation 6-
soil and concrete samples were below the clean-up level of 25 mg/kg (0-1-ft below ground
surface) and 100 mg/kg (greater than 1-ft below ground surface). Results are shown in Table 3
and 10.

Results show this excavation meets the clean-up criteria and is complete. The excavation was
backfilled as described in Section 2.7.

2.5.7 Excavation7

Four floor samples, 16 sidewall samples, and five step-out samples were collected from
Excavation 7, as shown on Figure 11. The excavation was benched and samples were collected
at varying depths. Two initial soil samples collected on the north side (EXC-49 and EXC-50)
and one sample on the west side of Excavation 7 (EXC-62) had results exceeding the clean-up
criteria of 100 mg/kg. Detailed discussion is provided below regarding the north sidewall and
west sidewall areas.

Excavation 7, North Sidewall

The north sidewall of Excavation 7 was excavated and benched to maintain the specified
clearance of 3-feet from the edge of the building foundation footer before benching the
excavation. Sample EXC-49 was collected on the 4-ft bench and sample EXC-50 was collected
on the 6-ft bench. The result for EXC-50 was 389 mg/kg; therefore additional soil was removed
from the 6-ft bench and a step-out sample was collected (EXC-70). The PCB result from EXC-
70 was below the clean-up level of 100 mg/kg.

The soil where EXC-49 was collected on the 4-ft bench (4-ft deep) could not be further
excavated because of the specified clearance of 3-feet (3-ft horizontally) from the edge of the
footer. This clearance was necessary to avoid excavating soil from an area that may be helping
resist load, which would potentially reduce the building wall stability. Because of the structural
requirement to maintain the 3-ft clearance from the footer, additional soil could not be removed
in this area without potentially jeopardizing building stability.

Excavation 7, West Sidewall

In the northwest area of Excavation 7, additional soil was removed in the area of EXC-62 (west
sidewall). A step-out sample was collected (EXC-69) and results of EXC-69 still exceeded the
clean-up level of 100 mg/kg. Additional soil was excavated towards the west and three more
step-out samples were collected (EXC-72, EXC-73, and EXC-74) from the floor and sidewalls.
After this additional soil removal, confirmation sample results were less than the clean-up level
of 100 mg/kg. Results are shown in Table 11.

Results show that Excavation 7 meets the clean-up criteria with the exception of the area near the
footer of the building on the north sidewall where additional soil could not be removed without
potentially jeopardizing building stability (EXC-49 area, approximately 4-ft below ground
surface). The total PCB concentration of sample EXC-49 was 348 mg/kg. This north sidewall
area of Excavation 7 is considered complete although the total PCB concentration of sample
EXC-49 (348 mg/kg) is greater than the clean-up level of 100 mg/kg. The soil at this localized
area could not be further excavated because of the specified clearance of 3-feet (3-ft
horizontally) from the edge of the footer. This clearance was necessary to avoid excavating soil
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from an area that may be helping resist structural load, which would potentially reduce the
building wall stability. This issue was communicated to EPA at the time, and EPA approved
leaving the soils in place so that the building could remain intact. Note that the Settlement
Agreement states:

“In the event that PCB concentrations remain in place above clean up levels at
completion of the removal action, the soils and/or foundation will be capped (with
concrete) to prevent human exposure and to reduce PCB migration from infiltration
and/or wind transport. Additional post-removal site controls, such as covenants
governing future land use or soil disturbance may be required based on the extent of
contamination left in place.”

The excavations were backfilled and the soil was capped with concrete following removal of the
PCB contaminated soil. Post-removal site controls, including this area, will be addressed by
EPA and the property owner.

26 OFF-SITE DISPOSAL

Demolition debris, concrete, excavated soil material, plastic sheeting, sampling supplies, and
used personal protective equipment (PPE) were loaded into lined roll-off bins. These roll-off
bins were placarded, covered, manifested, and then transported to the Clean Harbors Grassy
Mountain Landfill Facility in Grantsville, Utah. Waste material was not segregated into different
stockpiles/roll-off bins based on concentrations, but rather was all sent to the Grassy Mountain
Landfill Facility as soil/debris contaminated with PCB oil. During the planning stages of the
removal action, other disposal facilities were considered, however TDCC selected the Grassy
Mountain Landfill as suitable to receive the variety of waste with varying PCB concentrations.

Disposal facilities were found acceptable by the CERCLA “Off Site Rule” and received 40 CFR
300.440 acceptability determinations for off-site disposal from EPA (email from Joyel Dhieux
on August 7, 2014). In addition to the EPA approval of the disposal facilities, the Director for
Division of Solid and Hazardous Waste at the Utah Department of Environmental Quality was
notified of the PCB waste material disposal over 10 cubic yards, as required in Section VIII
Paragraph 28(a)1 of the Settlement Agreement. This notification letter is included in Appendix
L

There were approximately 885 tons of material removed from the Site in 88 covered roll-off
bins. A small amount of liquid waste (20 gallons) was generated from decontamination
procedures. This liquid waste was transported by tote to the Clean Harbors Facility in
Coffeyville, Kansas, then disposed of at the Deer Park, Texas Clean Harbors Facility. Disposal
of the liquid at the facility in Texas was a deviation from the Work Plan. The liquid waste was
originally going to be transported to a facility in Clean Harbors facility in Aragonite, Utah,
however, the waste profile was approved at multiple facilities and based on routing changes and
company backlog, Clean Harbors shipped the waste to the Texas facility. Appendix I contains
copies of the manifests and certificates of disposal for the 88 roll-off bins transported to Utah for
disposal and one tote transported to Texas for disposal.
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2.7 BACKFILL

Following removal of PCB contaminated materials, collection of confirmation soil sample
results, and review of the preliminary analytical results with EPA, excavations were backfilled
with non-contaminated soil.

2.7.1 Soil Material

Backfill soil material was obtained from an off-site source provided by Martin Marietta from
Golden, Colorado. Details on the backfill material are provided in Appendix J. Prior to delivery
on Site, the backfill soil material was sampled and analyzed for volatile organic compounds,
semi-volatile organic compounds, metals, herbicides, pesticides, and PCBs and it was confirmed
that the backfill soil was clean and suitable for use. Laboratory results for the backfill soil are
provided in Appendix J. In addition to the chemical analyses, soil classification, grain size,
moisture content, Atterberg limits, and Standard Proctor tests were conducted on the backfill soil
material. Results of these tests are also included in Appendix J. In addition, fill material met
gradation requirements specified in the following table.

Table 12 - Engineered Fill Gradation

US Sieve Size Percent Passing by Weight
3/4¢ 96 - 98
No. 4 30-65
No. 8 25-55
No. 200* 3-12
Liquid Limit 30 MAX

Notes:

*Percent passing the No. 200 sieve determined by Wash Test (ASTM C 117).

Fraction passing the No. 200 sieve shall not be greater than 2/3 of the fraction passing the
No. 40 sieve.

“=inch

MAX = maximum

US Sieve = U.S.A. Standard Test Sieve

2.7.2 Compaction of Backfill Soil Material

Prior to backfilling, the subgrade was “proof-rolled” to identify soft pockets and areas of
excessive yielding. The backfill soil material was placed in layers not more than 6 inches in
loose depth and was compacted. The subgrade was uniformly moistened before compaction to
within 2 percent of optimum moisture content as determined by ASTM D 698 (ASTM 2012).
The soil material was placed evenly on both sides of structures (e.g. walls) to required elevations,
and uniformly along the full length of each structure with compaction to not less than the 95
percent of maximum dry unit weight according to ASTM D 698 (ASTM 2012) (for locations a
minimum of 10 feet from existing structural walls), and to not less than 90 percent of maximum
dry unit weight according to ASTM D 698 (ASTM 2012) (for locations within 10 feet of existing
structural walls).
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2.1.3 Grading

The subgrade was uniformly graded to a smooth surface, free of irregular surface changes. The
tolerance inside the building was a finished subgrade of /2 inch when tested with a 10-ft
straightedge.

2.7.4 Field Quality Control

Terracon, Inc., a local qualified geotechnical engineering testing company performed the field
quality control tests and inspections. URS personnel also observed the backfill placement and
compaction testing. Compaction tests were implemented in place every 30 feet of length and a
minimum of once per lift per excavation area. If the subgrade, fill, or backfill did not achieve the
degree of compaction specified, the lift was scarified and moistened or aerated, recompacted, and
retested until the specified compaction was obtained. Compaction tests are included in Appendix
K.

2.8 CONCRETE REPLACEMENT
Design

The replacement concrete slab was designed to withstand a heavy warehouse load as defined in
ASCE-7 Table 4-1 (ASCE 2010) and wheel loading from small equipment per methods outlined
in ACI 360R Guide to Design of Slabs-on-Ground (ACI 2010). In addition, in an effort to
reduce the flexure in the slab, the new slab was designed to sit over an engineered fill material.
Based on a bearing capacity calculation conducted for the imported structural fill specified in the
Project Specifications (Stage II Work Plan [URS 2014c]), a modulus of subgrade reaction of
approximately 220 pounds per cubic inch was calculated and used for design. Based on the
calculated modulus of subgrade reaction and the loading described above, flexural stress was
estimated per ACI 360R (ACI 2010) and compared to an allowable flexural capacity of the
uncracked slab with reinforcement provided to satisfy temperature and shrinkage requirements.

The resulting configuration was a new concrete slab with a minimum thickness of 8.5 inches to
be reinforced with one mat of #5 rebar spaced at 12-inches on center, each way, with a minimum
cover of 2.0 inches. A minimum concrete compressive strength of 4,000 pounds per square inch
was used for the design calculations and specified for construction. In an effort to minimize
differential movement between the new and existing slabs, #5 epoxy anchored dowels were
specified to be embedded a minimum of 15 inches into the existing slabs and 20 inches into the
new concrete. At the interface between the new and existing slabs, contraction joints were
specified to reduce the potential for cracking. Due to the lack of information on the original
building/slab design, the connections between the existing walls and the new slab were designed
to match existing conditions so as not to alter the existing interaction between the slab and walls.
Joints between sections of new concrete slab were specified as control joints with a maximum
spacing of 18 feet to reduce the potential for formation of temperature and shrinkage cracks in
the new concrete.

Construction

Construction of the new concrete slab, replacing portions of the existing slab that were removed
from Buildings B, D, and F, began on November 4, 2014 and was completed on November 14,
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2014. While the original design specified control joints with continuous reinforcement, in an
effort to simplify construction, joints in the new concrete slab were saw-cut, allowing for fewer
individual placements. While saw-cut joints are considered contraction joints, traditionally
containing dowels at the saw-cut locations, providing continuous reinforcement at the saw-cut
joint locations (similar to control joints) was deemed an acceptable alternative. The resulting
joints were saw-cut approximately % depth of the slab, within 24 hours of each placement, and
spaced to match the existing joint patterns or not to exceed 18 feet. In order to avoid damaging
the reinforcement during saw cutting operations, the reinforcement was installed to maintain a
2.5 inch clearance from the exposed face. At the interface between the new and existing slabs,
bond breaker was applied to develop contraction joints, in accordance with the Project
Specifications (Stage II Work Plan [URS 2014c]). A test pad was evaluated by URS during
demolition in an effort to evaluate the connections of the existing concrete slab to the concrete
walls (see Section 2.4 for more information). Based on this inspection, cables connected to the
existing concrete walls were found to have been embedded into the existing slab. While the
cables do not appear to have been intended to provide lateral restraint to the double tee wall
panels, the cables were cleaned and cast back into the new concrete slab.

The new slab was constructed in two separate placements. On November 10, 2014
approximately 35.5 cubic yards of concrete were placed at Building B, F, the Southwest corner
of Building D, and a portion of the Northwest area of Building D. The second placement
occurred on November 14, 2014 and consisted of placing 58 cubic yards in the remaining portion
of the Northwest area of Building D. Formwork with through reinforcement was constructed to
develop a control joint between the two placements in the Northwest area of Building D. Prior to
concrete placement, pre-placement inspections were conducted by URS to check that the
reinforcement, subgrade, and jointing were prepared in accordance with the Project
Specifications (Stage Il Work Plan [URS 2014c]) (see Moline St. Reinforcement/Subgrade
Inspection Trip Reports dated November 7, 2014 and November 11, 2014 provided in Appendix
E for more information). In addition, a structural engineer with URS was present during the first
concrete placement to observe that the testing and placement were conducted in accordance with
the Project Specifications (Stage II Work Plan [URS 2014c]), (see Moline St. Concrete
Placement Observation Summary Trip Report dated November 10, 2014 in Appendix E for more
information). URS construction manager Bob Cover and a representative from Terracon Inc.
were onsite to observe and test the concrete placed on November 14, 2014.. Notes of the
placement can be found in Mr. Cover’s daily log and results from the concrete testing in the
Terracon Report No. 25171623.0027 (provided in Appendix E).

Concrete Testing

Procedures for testing included field sampling of freshly mixed concrete, curing of concrete
cylinders, and breaking cylinders to determine compressive strength. The concrete testing was
performed by ACI certified personnel experienced in the test methods. ASTM standards C31,
C39, C138, C143, C172, C231, and C1064 were followed to obtain the test results. Concrete
samples were collected at the point of discharge (truck or pump). Concrete testing included
measurement of slump, temperature, air content, unit weight, and strength to verify compliance
with the Project Specifications (Stage II Work Plan [URS 2014c]). For each set of field tests
‘conducted, 5 test cylinders were cast for compression testing at 7 and 28 days. Compressive
strength testing consisted of one test cylinder broken at 7-days, 3 cylinders broken at 28-days,
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and 1 test cylinder held in case testing beyond 28-days became necessary. Results from the ‘
concrete testing are presented in the table below.

Table 13 - Concrete Test Result Data

Compressive Strength
Unit
Sample Siump | Temperature | Air 7- 28- | 28- | 28- | Avera
Mix ID o Waight g€ | passiFail
Date (in.) (°F) (%) (pg) Day | Day | Day | Day | 28-Day asstra
(psi) | (psi) | (psi) | (psi) | Strength
11/10/2014 | 19618 | 3.75 71 69 | 1406 | 5580 | 6560 | 6120 | 6240 6300 Pass
11/10/2014 | 19618 2 76 54 | 141.8 | 4920 | 6110 | 5910 | 5820 5940 Pass
11/14/2014 | 19618 3.5 65 51 | 143.6 | 4990 | 6660 | 6380 | 6550 6530 Pass
11/114/2014 | 19618 | 3.25 65 5 | 1416 [ 4750 { 6110 | 6400 | 6500 6330 Pass

A total of 93.5 cubic yards of concrete were placed at Moline St. resulting in 20 concrete test

cylinders being cast. The average 28-day compressive strength for all the breaks is 6280 pounds

per square inch. The concrete test results indicate that both placements at Moline St. meet the |
specified minimum 28-day compressive strength requirements of 4,000 psi at 28 days. Based ‘
upon a review of the field test data and their associated compressive strengths, the concrete

placed has been determined to meet the specified minimum design requirements.

29 FINAL CONDITION

Temporary facilities, including staging and laydown areas, fencing, and temporary utilities, were
removed from the Site upon completion of the field activities. Final Site cleaning consisted of
removal of plastic sheeting between buildings and building sweeping to remove any remaining
debris. Construction equipment, tools, supplies, the field trailer, storage containers, and portable
toilets were removed from the Site. Waste material was removed from the site as described in
Section 2.5. Surplus rebar was left inside Building D for the property owner.

CTl installed a temporary door cover of treated plywood and wood bracing for the doorways
between former Building C and Building D. The plywood completely covered the doorways that
had previously led into Building C. Because TDCC was not responsible for the concrete
replacement outside of the building (former Building C), the area was left covered with plastic
and sandbags (see Appendix D Photographs).

A final building walk-through was attended by the property owner (Louis Hard, Hi-Tec Plastics),
Susan Borden (LT Environmental), URS (Karen Maestas and Sarah Lave), and CTI (Ronnie
Weeks) on November 17, 2014. The EPA representative was unable to attend the building walk-
through on November 17, 2014 so URS (Sarah Lave) met with Paul Peronard with EPA on
November 20, 2014. Mr. Peronard verbally approved of the Site final condition on November
20, 2014, and this date was considered the completion of field work.
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Table 1

Removal Action Activity Schedule Summary
Moline Street PCB Site, Aurora, CO

ACTIVITY

DATE

Pre-construction meeting

August 13, 2014

Mobilization

Decontamination zones set up for Buildings B and F

Survey control point established and existing features and concrete
demolition areas surveyed

Waste load out zone setup at Building I

Installation of critical barriers

Began dust and debris and cleaning of Building C

August 18-22, 2014

Dust and debris collection and cleaning of Building C completed

Dust and debris collection and cleaning of Building D completed

Electrical and air conduit from Buildings C and D cut

Tile and duct work removed from Building G

Demolition and cleanup of Building C completed

Began dust and debris and cleaning of Building B

Layout areas for concrete demolition in Building D

August 25-29, 2014

Saw cutting of concrete slab in Buildings C and D completed

Test pit excavated on both sides of tee-wall connecting Buildings C
and D

Cleaning and removal of insulation from Building B completed

Began cleaning and removal of insulation in Building F

Upper concrete slab removed from Building B and demolition of
lower slab began

September 2-5, 2014

Cleaning and removal of insulation from Building F completed

Removal of ceiling tiles, insulation, and duct work from Building G
completed

Began cleaning of Building E

Completed removal of both concrete slabs from Building B

Topographic survey of concrete slab and excavation in Building B
completed

Concrete slab was cut, demolished, and removed from Building F
along with 1’ of contaminated soil

September 8-12, 2014
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Table 1
Removal Action Activity Schedule Summary
Moline Street PCB Site, Aurora, CO

ACTIVITY

DATE

HEPA vacuum cleaning of Buildings E, H, and I completed

Saw cutting of the interior and exterior walls of Building D completed

Concrete and soil removal excavation survey was completed

Wipe and soil sampling in Buildings B, F, and G conducted

Began demolition of the 3° concrete strip along inside of Building D

Phase II cleaning completed, pending wipe samples

Mac-Bestos demobilizes

September 8-12, 2014

Demolition of the 3° concrete strip along inside of Building D
completed

Demolition of the 3’ concrete strip along outside of Building D
completed

Wipe samples collected from Buildings E, H, and I

Additional 2’ of soil removed from excavation in Building F due to
PCB detection

September 15-19, 2014

Additional 2’ of soil and concrete slab removed from Building F
excavation

Concrete from Buildings C and D demolished and loaded out

Cut additional 1’ of concrete from north, east, and west sides of
Building D excavation for sampling

Monitoring wells BH-05 and SMW-05 abandoned

2’x2’ square cut around well BH-06

Continue concrete and soil sampling

Plastic installed over exposed soil in Building C

September 22-26, 2014

Topographic survey of completed excavation at the southwest corner
of Building D, additional 1’ of excavation in Building F, and bottom
of concrete in the northeast corner of Building C

Began excavation around the concrete mass at the press pit in Building
D _

Continued demolition of the press pit in Building D

September 29-30, 2014
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Table 1
Removal Action Activity Schedule Summary
Moline Street PCB Site, Aurora, CO

ACTIVITY DATE

Remove wet soil in Building F and replace with dry compacted soil

Remove sheeting between Buildings D and B and disassemble the
decontamination chamber north of Building B

Backfill and compaction in Building B completed October 29-31, 2014

Backfill and compaction in Building D east excavation completed

New plastic cover placed outside of Building C to protect soil

Drill dowel bars, set dowels in epoxy, and place rebar

Compaction of lifts completed November 4-8, 2014

Site cleanup

Place concrete and finish floors

Test concrete
November 10-12, 2014

Boarding up door between Building D and former Building C

Site cleanup

Final building walk through with URS, CTI, Hi-Tec and LTE November 17, 2014

Final building walk through with EPA November 20, 2014
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Table 2

Summary of Wipe Sample Analytical Results
Moline Street PCB Site, Aurora, CO

Collection Analytical Results | Reporting
Sample ID Date Analyte (ng/wipe [100 cm?]) L it
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.12] 0.20
WP-1-D-W-5 9/3/2014 PCB-1254 0.19J 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 031
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.065 J 0.20
WP-2-D-W-2 9132014 PCB-1254 0.12J 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.185J
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.057 J 0.20
WP-3-D-W-4 9132014 PCB-1254 0.070 J 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.127 ]
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.092 J 0.20
WP-4-D-W-3 932014 PCB-1254 0.12] 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.212)
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Table 2

Summary of Wipe Sample Analytical Results

Moline Street PCB Site, Aurora, CO

Collection Analytical Results | Reporting
Sample ID Date Analyte (ng/wipe [100 cm®]) Iljimit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.117 0.20
WP-4-D-W-5-FD 9/3/2014 PCB-1254 0.157 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.26 ]
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.026 J 0.20
WP-5-D-W-3 9/3/2014 PCB-1254 0117 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.136 J
PCB-1016 ND 1.0
PCB-1221 ND 1.0
PCB-1232 ND 1.0
PCB-1242 ND 1.0
PCB-1248 4.0 1.0
WP-6-D-F-0 9/3/2014 SCB1254 30 1.0
PCB-1260 ND 1.0
PCB-1262 ND 1.0
PCB-1268 ND 1.0
Total PCBs 7.2
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.62 0.20
WP-7-D-F-0 9/3/2014 SCB 1254 7 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 2.32
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Table 2

Summary of Wipe Sample Analytical Results

Moline Street PCB Site, Aurora, CO

Sample ID Collection Analyte Anal?ftical Resul:s Rep.orfing
Date (ng/wipe [100 cm’]) Limit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
Jmsoraome, L ———
?n area where 9/3/2014 PCB-1248 22 20
concrete was PCB-1254 22 20
removed) PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 44
PCB-1016 ND 1.0
PCB-1221 ND 1.0
PCB-1232 ND 1.0
PCB-1242 ND 1.0
PCB-1248 3.1 1.0
WP-9-D-Fan-E 9/3/2014 PCB.1254 35 o
PCB-1260 ND 1.0
PCB-1262 ND 1.0
PCB-1268 ND 1.0
Total PCBs 6.6
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-10-D-C-16 9/3/2014 PCB.1254 ND 5.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.34 0.20
WE-11-D-C-16 913/2014 PCB-1254 0.60 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.94
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Table 2

Summary of Wipe Sample Analytical Results
Moline Street PCB Site, Aurora, CO

Collection Analytical Results Reporting
Sample ID Date Analyte (ng/wipe [100 cm’)) Limit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-12-D-C-16 9/3/2014 PCB125a ~ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND
PCB-1016 ND UJ 1.0
PCB-1221 ND UJ 1.0
PCB-1232 ND UJ 1.0
PCB-1242 ND UJ 1.0
PCB-1248 1217 1.0
WP-13-G-Ductl 9/3/2014 PCB1254 210 1.0
PCB-1260 ND UJ 1.0
PCB-1262 ND UJ 1.0
PCB-1268 ND UJ 1.0
Total PCBs 331J
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.127 0.20
WP-14-G-Duct2 9/3/2014 PCB-1354 028 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 04 ]
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0127 0.20
WP-15-B-C-16 9/10/2014 B 1254 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.12 J
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Table 2

Summary of Wipe Sample Analytical Results
Moline Street PCB Site, Aurora, CO

Collection Analytical Results Reportin
Sample ID Date Analyte (ng/wipe [100 cm’]) I[:imit ®
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.21 0.20
WP-16-B-C-16 9/10/2014 B 1954 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.21
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.67 0.20
WP-17-B-W-7 9/10/2014 B 1354 1 0.20
PCB-1260 ND 0.20
"PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 2.77
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.33 0.20
WP-18-B-W-10 9/10/2014 S CB 1254 051 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.84
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.85 0.20
WP-19-B-F-0 9/10/2014 5CB1354 0.66 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 1.51
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Table 2

Summary of Wipe Sample Analytical Results
Moline Street PCB Site, Aurora, CO

Collection Analytical Results | Reporting
Sample ID Date Analyte (ng/wipe [100 cm’]) [  Limit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 1.3 0.20
WP-20-B-F-0 9/10/2014 PCR 1254 0.85 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 2.15
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.29 0.20
WP-21-F-C-16 9/10/2014 PCB 1554 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.29
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.060 J 0.20
WP-22-F-W-5 9/10/2014 CB 1254 D 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.060 J
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.35 0.20
WP-23-F-F-0 9/10/2014 PCB-1254 0.79 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 1.14
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Table 2

Summary of Wipe Sample Analytical Results
Moline Street PCB Site, Aurora, CO

Collection Analytical Results | Reporting
Sample ID Date Analyte (rg/wipe [100 cm’]) Iljimit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
. PCB-1248 0.028 J 0.20
WP-24-G-W-5 9/10/2014 PCB-1254 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.028 J
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.057 J 0.20
WP-25-G-W-2 9/10/2014 5CB 1252 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.057J
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.25 0.20
WP-26-G-F-0 9/10/2014 PCB125A ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.25
PCB-1016 ND UJ 0.20
PCB-1221 ND UJ 0.20
PCB-1232 ND UJ 0.20
PCB-1242 ND UJ 0.20
PCB-1248 2417 0.20
WP-27-D-F-0 9/10/2014 SCB.1254 137 0.20
PCB-1260 ND UJ 0.20
PCB-1262 ND UJ 0.20
PCB-1268 ND UJ 0.20
Total PCBs 3.7)
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Table 2

Summary of Wipe Sample Analytical Results
Moline Street PCB Site, Aurora, CO

Collection Analytical Results Reporting
Sample ID Date Analyte (ng/wipe [100 cm?)) Limit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-29-1-C-16 9/15/2014 B 1954 D 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-30-1-C-16 9/15/2014 CB 1252 ~D 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-31-I-C-16 9/15/2014 SCB1554 ~ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-32-1-C-16 9/15/2014 2CB 1254 ~ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND
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Table 2
Summary of Wipe Sample Analytical Results
Moline Street PCB Site, Aurora, CO

Collection Analytical Results Reporting
Sample ID Date Analyte (ng/wipe [100 cm®) | Limit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-33-1-W-3 9/15/2014 CB1254 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND

PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.054 1 0.20
WP-34-1W-7 | 9/15/2014 SCB1254 ND 0.20
PCB-1260 ND 0.20
PCB-1262 _ND 0.20
PCB-1268 ND 0.20

Total PCBs 0.054 J
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.057 0.20
WP-34-1-W-7-FD | 9/15/2014 SCB1254 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20

Total PCBs 0.05]
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.09 J 0.20
WP-35-1-W-3 9/15/2014 CB1254 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20

Total PCBs 0.09J
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Table 2

Summary of Wipe Sample Analytical Results
Moline Street PCB Site, Aurora, CO

Collection Analytical Results | Reporting
Sample ID Date Analyte (pg/wipe [100 cm’]) Il:imit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-36-1-W-2 9/15/2014 CB.135 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.068 J 0.20
WP-37-1-W-6 9/15/2014 CB 1254 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.068 J
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.38 0.20
WP-38-I-F-0 9/15/2014 CB.1254 12 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 1.58
PCB-1016 ND UJ 0.20
PCB-1221 ND UJ 0.20
PCB-1232 ND UJ 0.20
PCB-1242 ND UJ 0.20
PCB-1248 0.16 J 0.20
WP-39-1-F-0 9/15/2014 CB1254 025 7 0.20
PCB-1260 ND UJ 0.20
PCB-1262 ND UJ 0.20
PCB-1268 ND UJ 0.20
Total PCBs 0417
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Table 2

Summary of Wipe Sample Analytical Results
Moline Street PCB Site, Aurora, CO

Collection Analytical Results | Reporting
Sample ID Date Analyte (ng/wipe [100 em®]) |  Limit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.197J 0.20
WP-40-1-F-0 9/15/2014 5CB1252 0.36 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 05571

PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.56 0.20
WP-41-1-F-0 9/15/2014 5B 1954 084 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20

Total PCBs 14
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.78 0.20
WP-42-1-F-0 9/15/2014 5CB1354 0.80 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20

Total PCBs 1.58
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-43-H-C-12 9/15/2014 CB1254 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20

Total PCBs ND
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Table 2

Summary of Wipe Sample Analytical Results
Moline Street PCB Site, Aurora, CO

Sample 1D Collection Anslyte Anal).'tical Resul:s Rep'ort.ing
Date (ng/wipe [100 cm®]) Limit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 _ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-44-H-C-12 9/15/2014 CB1254 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND
PCB-1016 ND UJ 0.20
PCB-1221 ND UJ 0.20
PCB-1232 ND UJ 0.20
PCB-1242 ND UJ 0.20
PCB-1248 ND UJ 0.20
WP-45-H-W-2 9/15/2014 PCB1254 ND UJ 0.20
PCB-1260 ND UJ 0.20
PCB-1262 ND UJ 0.20
PCB-1268 ND UJ 0.20
Total PCBs ND J
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.127J 0.20
WP-46-H-W-5 9/15/2014 SCB1254 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.12 ]
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.081 7 0.20
WP-47-H-W-3 9/15/2014 B 1252 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.081J
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Table 2

Summary of Wipe Sample Analytical Results

Moline Street PCB Site, Aurora, CO

Collection Analytical Results | Reporting
Sample ID Date Analyte (ng/wipe [100 cm?]) Limit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.62 0.20
WP-48-H-F-0 9/15/2014 PCB1354 15 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 2.12
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.74 0.20 '
WP-49-H-F-0 9/15/2014 PCB-1254 16 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 2.34
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.79 0.20
WP-50-H-F-0 9/15/2014 PCB1254 27 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 3.49
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.87 0.20
WP-50-H-F-0-FD | 9/15/2014 PCB125A 3.0 0.20
PCB-1260 ND - 0.20
PCB-1262 ND 0.20
PCB-1268 ND 020
Total PCBs 3.87
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Table 2

Summary of Wipe Sample Analytical Results
Moline Street PCB Site, Aurora, CO

Collection Analytical Results | Reporting
Sample ID Date Analyte (ng/wipe [100 cm’]) Limit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-51-E-C-12 9/15/2014 SCB.1254 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-52-E-C-12 9/15/2014 B 1552 ~D 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-53-E-C-12 9/15/2014 CB.1254 ~ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-54-E-C-12 9/15/2014 2B 1254 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND
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Table 2

Summary of Wipe Sample Analytical Results
Moline Street PCB Site, Aurora, CO

Collection Analytical Results | Reporting
Sample ID Date Analyte (ng/wipe [100 em’}) |  Limit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-55-E-W-2 9/16/2014 OB 1254 ) 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-56-E-W-5 9/16/2014 SCB 1254 ~D 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-57-E-W-4 9/16/2014 5CB1254 0.28 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.28
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-58-E-W-5 9/16/2014 S CB1254 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND
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Table 2

Summary of Wipe Sample Analytical Results
Moline Street PCB Site, Aurora, CO

Collection Analytical Results | Reporting
Sample ID Date Analyte (ng/wipe [100 cm’]) |  Limit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-59-E-W-3 9/16/2014 2B 1552 D 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 1.0 0.20
WP-60-E-F-0 9/16/2014 PCB 1254 79 2.0
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 8.9
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 1.5 0.20
WP-60-E-F-0-FD | 9/16/2014 CB1254 2 2.0
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 13.5
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-61-E-F-0 9/16/2014 B 1554 s 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 1.5
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Table 2

Summary of Wipe Sample Analytical Results
Moline Street PCB Site, Aurora, CO

Collection Analytical Results | Reporting
Sample ID Date Analyte (ng/wipe [100 cm?)) Lpimit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 - ND 0.20
PCB-1248 ND 0.20
WP-62-E-F-0 9/16/2014 5CB.1254 0.62 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.62
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-63-E-F-0 9/16/2014 PCB1254 037 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.37
PCB-1016 ND UJ 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.48 0.20
WP-64-E-F-0 9/16/2014 PCB 1254 0.70 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 1.18 J
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 ND 0.20
WP-65-I-Fan 9/16/2014 CB1254 ND 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs ND
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Table 2

Summary of Wipe Sample Analytical Results
Moline Street PCB Site, Aurora, CO

Collection Analytical Results | Reporting
Sample ID Date Analyte (ng/wipe [100 cm?]) | Limit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
WP66-D-F-0 PCB-1242 ND 0.20
(Resample of 10/2/2014 PCB-1248 Lo 0.20
WP-6.D.F-0) PCB-1254 10 2.00
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 2.9
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
WP-67-E-F-0 PCB-1248 0.56 0.20
(Resample of 10/2/2014
WP-60-E-F-0) PCB-1254 _ 1.9 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 2.46
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 7.3 2.0
WP-68-D-F-0 10/15/2014 PCB.1254 14 020
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 8.7
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.74 0.20
WP-69-D-W-4 10/15/2014 PCB-1254 034 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 1.08

Page 18 of 20



Table 2

Summary of Wipe Sample Analytical Results
Moline Street PCB Site, Aurora, CO

Collection Analytical Results | Reporting
Sample ID Date Analyte (ng/wipe [100 cm’]) Iljimit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.46 0.20
WP-70-D-W-5 10/15/2014 CB135a 0197 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.65 J
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.40 0.20
WP-71-D-W-5 10/15/2014 °CB135 0141 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.54 ]
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.36 0.20
WP-72-B-N-0 10/24/2014 PCB-1254 0.15] 0.20
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 0.51]
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Table 2

Summary of Wipe Sample Analytical Results
Moline Street PCB Site, Aurora, CO

Collection Analytical Results Reporting
Sample ID Date Analyte (ng/wipe [100 em®)) |  Limit
PCB-1016 ND 0.20
PCB-1221 ND 0.20
PCB-1232 ND 0.20
PCB-1242 ND 0.20
PCB-1248 0.70 0.20
WP-73-H-SE-0 | 10/24/2014 1o — o
PCB-1260 ND 0.20
PCB-1262 ND 0.20
PCB-1268 ND 0.20
Total PCBs 1.31

Notes:
Sample ID: WP-1-D-W-5

WP = Wipe, | = Sample Number, D = Building D, W (or F) = W for Direction of Sampled Location or Floor,
5 = Approximate Height in Feet

ng/100 cm’ = micrograms per square centimeter

FD = Field Duplicate
ID = Identification
ND = Not Detected

PCB = polychlorinated biphenyl

J = Estimated Value
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Table 3

Summary of Concrete Sample Analytical Results

Moline Street PCB Site , Aurora, CO

Collection Analytical Results Reportin
Sample ID Date Analyte )(rmg/kg) Iﬂmits ’
PCB-1016 ND 0.10
PCB-1221 ND 0.10
PCB-1232 ND 0.10
PCB-1242 ND 0.10
PCB-1248 0.34 0.10
CON-1-D-N-0 9/24/2014 SCB1254 0.40 010
PCB-1260 ND . 0.10
PCB-1262 ND 0.10
PCB-1268 ND 0.10
Total PCBs 0.74
PCB-1016 ND 0.10
PCB-1221 ND 0.10
PCB-1232 ND 0.10
PCB-1242 ND 0.10
. PCB-1248 0.82 0.10
CON-2-D-E-0 9/24/2014 PCB1254 0.63 0.10
PCB-1260 ND 0.10
PCB-1262 ND 0.10
PCB-1268 ND 0.10
Total PCBs 1.45 :
PCB-1016 ND 0.10
PCB-1221 ND 0.10
PCB-1232 ND 0.10
PCB-1242 ND 0.10
PCB-1248 0.54 0.10
CON-3-D-W-0 9/24/2014 PCB-1254 0.38 0.10
PCB-1260 ND 0.10
PCB-1262 ND 0.10
PCB-1268 ND 0.10
Total PCBs 0.92
PCB-1016 ND 0.10
PCB-1221 ND 0.10
PCB-1232 ND 0.10
PCB-1242 ND 0.10
PCB-1248 2.4 1.0
CON-4-D-NW-0 10/2/2014 SCB1252 36 10
PCB-1260 ND 0.10
PCB-1262 ND 0.10
PCB-1268 ND 0.10
Total PCBs 6.0
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Table 3
Summary of Concrete Sample Analytical Results
Moline Street PCB Site , Aurora, CO

Collection Analytical Results Reportin
Sample ID Dote Analyte Y(mg/kg) Igmits g
PCB-1016 ND 0.10
PCB-1221 ND 0.10
PCB-1232 ND 0.10
PCB-1242 ND 0.10
PCB-1248 0.22 0.10
CON-5-C-W-0 10/15/2014 PCB 1254 0.20 0.10
PCB-1260 ND 0.10
PCB-1262 ND 0.10
PCB-1268 ND 0.10
Total PCBs 0.42
PCB-1016 ND 0.10
PCB-1221 ND 0.10
PCB-1232 ND 0.10
PCB-1242 ND 0.10
PCB-1248 6.2 4.0
CON-5-C-W-0-FD | 10/15/2014 CB 1254 33 4.0
PCB-1260 ND 0.10
PCB-1262 ND 0.10
PCB-1268 ND 0.10
Total PCBs 9.5
PCB-1016 ND 0.10
PCB-1221 ND . 0.10
PCB-1232 ND 0.10
PCB-1242 ND 0.10
PCB-1248 0.36 0.10
CON-6-C-E-0 10/15/2014 CB1254 T 0.69 0.10
PCB-1260 ND 0.10
PCB-1262 ND 0.10
PCB-1268 ND 0.10
Total PCBs 1.05
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Table 3

Summary of Concrete Sample Analytical Results
Moline Street PCB Site , Aurora, CO

Collection Analytical Results | Reportin
Sample ID Date Analyte }(’tnll g/kg) L[;mi ts g
PCB-1016 ND 0.10
PCB-1221 ND 0.10
PCB-1232 ND 0.10
PCB-1242 ND 0.10
PCB-1248 0.19 0.10
CON-7-C-S-0 10/15/2014 PCB.1254 096 0.10
PCB-1260 ND 0.10
PCB-1262 ND 0.10
PCB-1268 ND 0.10
Total PCBs 0.45

Notes:

Sample ID Explanation: CON-1-D-N-0

CON= Concrete, 1 = Sample Number, D = Building D, N =N for Direction of Sampled Location

0 = Height in Feet
FD= Field Duplicate
ID = Identification

mg/kg = milligram per kilogram

ND = Not Detected

PCB = polychlorinated biphenyl

Page 3 of 3



Table 5§
Summary of Soil Sample Analytical Results - Excavation 1
Moline Street PCB Site, Aurora, CO

Excavation Sample ID Coll;e;cttelon Analyte Anal);;llcgz;:(lgl)esults R‘E:)nrit::g Comments
PCB-1016 ND 0.12
PCB-1221 ND 0.12
PCB-1232 ND 0.12
PCB-1242 ND 0.12
PCB-1248 160 24
EXC-6-B-F-3 9/10/2014 PCB.1254 53 T
PCB-1260 ND 0.12
PCB-1262 ND 0.12
PCB-1268 ND 0.12 Result exceeded
Total PCBs 218 cleanup level of 100
PCB-1016 ~b 3 E mg/kg. Additional soil
excavated. See step-
PCB-1221 ND 0.13 out sample EXC-10.
PCB-1232 ND 0.13
PCB-1242 ND 0.13
PCB-1248 250 26
EXC-6-B-F-3-FD 9/10/2014 PCB1354 ™ T3
PCB-1260 ND 0.13
PCB-1262 ND 0.13
PCB-1268 ND 0.13
Total PCBs 339
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
. PCB-1248 0.91 0.11 NA
Excavation 1 | EXC-7-B-N-2.5 9/10/2014 PCB-1254 0401 o1l NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 1.31J
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 0.37 0.11 NA
EXC-8-B-W-2.5 9/10/2014 PCB1254 0141 o1l NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 0.51 ] '
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 38 6.0 NA
EXC-9-B-S-2.5 9/10/2014 PCB1254 7 30 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 521
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Table 5

Summary of Soil Sample Analytical Results - Excavation 1

Moline Street PCB Site, Aurora, CO

Excavation Sample ID Co]l;:ct:on Analyte Anal)(f;c;:‘;esults R;f’i:ittl:g Comments
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 33 0.55 NA
EXC-10-B-E-2.5 9/10/2014 PCB.1254 15) 011 NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 4.8 ]

PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
. PCB-1248 1.2 0.11 NA
Excavation 1| EXC-16-B-F-4 10/2/2014 PCB-1254 0.66 011 NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA

Total PCBs 1.86
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 1.0 0.12 NA
EXC-16-B-F4-FD| 10/2/2014 PCB-1254 0.49 0.12 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA

Total PCBs 1.49

Notes:

Sample ID Explanation: EXC-1-F-F-1.5
EXC= Excavation, 1 = Sample Number, F = Building F, F (N) = Floor or N for Direction of Sampled Location
1.5 = Approximate Depth Below Ground in Fect

mg/kg = milligram per kilogram

FD = Field Duplicate
ID = Identification
NA = Not Applicable
ND = Not Detected

PCB = polychlorinated biphenyl

J - Estimated Value
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Table 6
Summary of Seil Sample Analytical Results - Excavation 2
Moline Street PCB Site, Aurora, CO

Excavation Sample ID Co:;:cttelon Analyte Anal);;cga;:(lgl)esults Ri‘;fn?tl:g Comments
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 0.20 0.11 NA
EXC-12-D-N-1 9/24/2014 PCB-1254 0.15 ] 0.11 NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 0.35 J
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 0.75 0.11 NA
EXC-13-D-E-1 9/24/2014. PCBI552 7 053 NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Excavation 2 Total PCBs 235
. PCB-1016 ND 0.11 NA
‘ ; PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 0.16 0.11 NA
EXC-14-D-W-1 912412014 PCB-1254 0.21J o011 NA
PCB-1260 ND © 0.1 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 0371
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 0.28 0.12 NA
EXC-15-D-F-1 912472014 PCB-1254 045 0.12 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 0.73 ]

Notes:
Sample ID Explanation: EXC-1-F-F-1.5
EXC= Excavation, 1 = Sample Number, F = Building F, F (N) = Floor or N for Direction of Sampled Location
1.5 = Approximate Depth Below Ground in Feet
mg/kg = milligram per kilogram
FD = Field Duplicate
ID = Identification
‘ NA = Not Applicable
ND = Not Detected

PCB = polychlorinated biphenyl

J - Estimated Value
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Table 7

Summary of Soil Sample Analytical Results - Excavation 3
Moline Street PCB Site, Aurora, CO

Excavation Sample ID Co:;:cttelon Analyte Anal);tl:lcga/lkgesults R;in:)‘:it::g Comments
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 0.18 0.12 NA
EXC-1-F-F-1.5 9/10/2014 PCB.1254 019 ] 012 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 0.37]
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 447 0.50 NA
EXC-2-F-5-1 9/10/2014 PCB-1254 2.3 0.12 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 6.7 ]
PCB-1016 ND 0.12
PCB-1221 ND 0.12
PCB-1232 ND 0.12 Preliminary result
PCB-1242 ND 0.12 exceeded cleanup level
. PCB-1248 8.07J 1.2 of 25 mg/kg. Additional
Excavation 3 EXC-3-F-W-1 9/10/2014 PCB-1254 14) 2.4 soil excavated. See
PCB-1260 ND 0.12 step-out samples
PCB-1262 ND 0.12 EXC-65 and EXC-71.
PCB-1268 ND 0.12
Total PCBs 22]
PCB-1016 ND 0.10
PCB-1221 ND 0.10
PCB-1232 ND 0.10
PCB-1242 ND 0.10 Result exceeded
PCB-1248 97 10 cleanup level of 25
EXC-4-F-N-1 9/10/2014 PCB.1354 1207 20 mg/kg. Additional soil
excavated. See step-out
PCB-1260 ND 0.10 sample EXC-11.
PCB-1262 ND 0.10
PCB-1268 ND 0.10
Total PCBs 237 ]
PCB-1016 ND 0.10 NA
PCB-1221 ND 0.10 NA
PCB-1232 ND 0.10 NA
PCB-1242 ND 0.10 NA
PCB-1248 0.41 0.10 NA
EXC-S-F-E-I 91072014 PCB-1254 0.63 ) 0.10 NA
PCB-1260 ND 0.10 NA
PCB-1262 ND 0.10 NA
PCB-1268 ND 0.10 NA
Total PCBs 1.04 J
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Table 7
Summary of Soil Sample Analytical Results - Excavation 3
Moline Street PCB Site, Aurora, CO

Excavation Sample ID Co}l;ct:on Analyte Anal);t:ga/lk:)esults Ri‘;‘::ittl:g Comments
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 : NA
PCB-1248 17 2.2 NA
EXC-11-F-N-] 9/24/2014 PCB.1254 797 11 NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 249 ) )
PCB-1016 ND 0.10 NA
PCB-1221 ND 0.10 NA
PCB-1232 ND B 0.10 NA
PCB-1242 ND 0.10 NA
PCB-1248 2.6 4.0 NA
EXC-65-F-W-1 » 10/15/2014 PCB.1254 287 20 NA
PCB-1260 ND 0.10 NA
PCB-1262 ND 0.10 NA
PCB-1268 ND 0.10 NA
. Total PCBs 7.4 ]
Excavation 3 PCB-1016 ND 0.10
PCB-1221 ND . 0.10
PCB-1232 ND 0.10 Preliminary result
PCB-1242 ND 0.10 exceeded cleanup level
PCB-1248 11 4.0 of 25 mg/kg. Additional
EXC-65-F-W-1-FD| 10/15/2014 PCB-1254 19 ] 4.0 soil excavated. See
PCB-1260 ND 0.10 step-out sample
PCB-1262 ND 0.10 EXC-71.
PCB-1268 ND 0.10
Total PCBs 30 )
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 9.3 2.4 NA
EXC-71-F-W-1 10/24/2014 PCBo1254 07 >4 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 193]

Notes:

Sample ID Explanation: EXC-1-F-F-1.5

EXC= Excavation, 1 = Sample Number, F = Building F, F (N) = Floor or N for Direction of Sampled Location
1.5 = Approximate Depth Below Ground in Feet

mg/kg = milligram per kilogram

FD = Field Duplicate

ID = Identification

NA = Not Applicable

ND = Not Detected

PCB = polychlorinated biphenyl

J - Estimated Value
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Table 8

Summary of Soil Sample Analytical Results - Excavation 4
Moline Street PCB Site, Aurora, CO

Excavation Sample ID Cogzcttelon Analyte Analy;tl:lcgi;:(gesults Rg:it::g Comments
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 0.17 0.11 NA
EXC-25-C-F-4 10/15/2014 PCB.1354 NDJ o1l NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
. Total PCBs 0.17 ]
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 2.3 0.55 NA
EXC-26-C-N-3 10/15/2014 PCB1254 029 ] o1l NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 259 ]
PCB-1016 ND 0.12
PCB-1221 ND 0.12
PCB-1232 ND 0.12 Result exceeded
PCB-1242 ND 0.12 cleanup level of 100
. PCB-1248 2,500 480 mg/kg. Additional soil
Excavation 4 EXC-27-C-El-2 1071572014 PCB-1254 1,200 J 480 excavated. See step-
PCB-1260 ND 0.12 out sample EXC-66,
PCB-1262 ND 0.12 EXC-67, and EXC-68.
PCB-1268 ND 0.12
Total PCBs 3,700 J
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 0.20 0.11 NA
EXC-28-C-E2-3 10/15/2014 PCB1254 ND UJ o1l NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 0.20J
PCB-1016 ND 0.12
PCB-1221 ND 0.12
PCB-1232 ND 0.12 Result exceeded
PCB-1242 ND 0.12 cleanup level of 100
EXC-29-C-E3-3 10/15/2014 PCB-1248 4,500 600 mg/kg. Additional soil
PCB-1254 2,200 J 600 excavated. See step-
PCB-1260 ND 0.12 out sample EXC-67,
PCB-1262 ND 0.12 EXC-68, and EXC-69.
PCB-1268 ND 0.12
Total PCBs 6,700 J
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Table 8

Summary of Soil Sample Analytical Results - Excavation 4
Moline Street PCB Site, Aurora, CO

Excavation Sample ID Cogicttelon Analyte Anal)('tl:lcga;:;{)esults Ripi::it::g Comments
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 0.48 0.11 NA
EXC-30-C-S1-3 10/15/2014 PCB-1254 0247 011 NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 0.72]
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 0.65 0.12 NA
EXC-31-C-S2-2 10/15/2014 PCB.1254 0247 012 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 0.89 J
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
. PCB-1248 0.058 1 0.11 NA
Excavation4 | EXC-32-C-W1-2 10/15/2014 PCB.1254 00517 011 NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 0.109 J
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 0.27 0.11 NA
EXC-33-C-W2-1 10/15/2014 PCB.1254 0287 011 NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 0.551]
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
EXC-34-C-W3-3 | 10/15/2014 PCB-1248 0.0751 0.11 NA
PCB-1254 ND UJ 0.11 NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 0.075 ]
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Table 8

Summary of Soil Sample Analytical Results - Excavation 4

Moline Street PCB Site, Aurora, CO

Excavation Sample ID Co:;:cttelon Analyte Anal);tl:lcga/:(gesults R‘Ez;;l:g Comments
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 021 0.11 NA
EXC-66-C-E1-3 10/24/2014 PCB.1254 00917 o1l NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 0.301 J
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
. PCB-1248 ND 0.11 NA
Excavation 4 EXC-67-C-E2-3 10/24/2014 PCB.1254 ND U7 o1l NA
- PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs ND J
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 " ND 0.11 NA
EXC-68-C-E3-3 10/24/2014 PCB.1254 ND U7 011 NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs ND J

Notes:

Sample ID Explanation: EXC-1-F-F-1.5

EXC= Excavation, 1 = Sample Number, F = Building F, F (N) = Floor or N for Direction of Sampled Location
1.5 = Approximate Depth Below Ground in Feet
mg/kg = milligram per kilogram

FD = Field Duplicate

ID = Identification

NA = Not Applicable

ND = Not Detected

PCB = polychlorinated biphenyl

J - Estimated Value
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Table 9

Summary of Soil Sample Analytical Results - Excavation 5
Moline Street PCB Site, Aurora, CO

Excavation Sample ID Co:;:cttemn Analyte Anal);t':lcgz;::)esults R;piﬁ:tl:g Comments
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 ND 0.12 NA
EXC-17-D-F-2 107272014 PCB-1254 0.058 J 0.12 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 0.058 J
PCB-1016 ND 0.13 NA
PCB-1221 ND 0.13 NA
PCB-1232 ND 0.13 NA
PCB-1242 ND 0.13 NA
PCB-1248 ND 0.13 NA
EXC-18-D-F-2 10/2/2014 PCB-1254 ND U7 013 NA
PCB-1260 ND 0.13 NA
PCB-1262 ND 0.13 NA
PCB-1268 ND 0.13 NA
Total PCBs ND J
~ PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
. PCB-1248 0.01717 0.12 NA
Excavation 5 EXC-19-D-F-2 10/2/2014 PCB-1254 ND U 012 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 0.017 )
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 0.042 ) 0.12 NA
EXC-20-D-E-1.5 10/2/2014 PCB.1254 ND U7 012 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 0.042 ]
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 ND 0.12 NA
EXC-21-D-W-1.5 10/2/2014 PCB.1254 ND U7 01> NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs ND J
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Table 9

Summary of Soil Sample Analytical Results - Excavation 5
Moline Street PCB Site, Aurora, CO

Excavation Sample ID Co:;:ct::on Analyte Anal)('t':lcgz;:(gesults Rgz;,t::g Comments
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 ND 0.12 NA
EXC-22-D-S1-1.5 10/2/2014 PCB.1254 ND UT 012 NA
PCB-1260 0.087 J 0.12 NA
PCB-1262 - ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 0.087 J
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
. PCB-1248 0.27 0.12 NA
Excavation 5 EXC-23-D-S2-1.5 10/2/2014 PCB.1254 029 12 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 0.56 ]
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 ND 0.12 NA
EXC-24-D-S3-1.5 10/2/2014 PCB.1254 NDUJ 012 NA
PCB-1260 0.16 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 0.16 J

Notes:

Sample ID Explanation: EXC-1-F-F-1.5
EXC= Excavation, 1 = Sample Number, F = Building F, F (N) = Floor or N for Direction of Sampled Location

1.5 = Approximate Depth Below Ground in Feet

mg/kg = milligram per kilogram

FD = Field Duplicate

ID = Identification

NA = Not Applicable

ND = Not Detected

PCB = polychlorinated biphenyl

J - Estimated Value
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Table 10

Summary of Soil Sample Analytical Results - Excavation 6
Moline Street PCB Site, Aurora, CO

Excavation Sample ID Co:;:ctt:on Analyte Analy(tl:lcga/:(gesults Ri’;::ittl:g Comments
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 6917 1.1 NA
EXC-35-C-F-5 10/15/2014 PCB-1254 XS 1 NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 110 ]
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 0.57J 0.11 NA
EXC-35-C-F-5-FD| 10/15/2014 PCB-1254 0227 o1l NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 0.79 J
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
. PCB-1248 ND 0.11 NA
Excavation 6 | EXC-36-C-N1-4 10/15/2014 PCB.1254 0.021) o011 NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 0.021 ]
PCB-1016 ND 0.13 NA
PCB-1221 ND 0.13 NA
PCB-1232 ND 0.13 NA
PCB-1242 ND 0.13 NA
PCB-1248 0.30 0.13 NA
EXC-37-C-N2-3 10/15/2014 PCB-1254 0167 013 NA
PCB-1260 ND 0.13 NA
PCB-1262 ND 0.13 NA
PCB-1268 ND 0.13 NA
Total PCBs 0.46 J
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 0.68 0.12 NA
EXC-38-C-El1-4 10/15/2014 PCB-1354 0667 o2 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 1.34 ]

Page 1 of 3



Table 10

Summary of Soil Sample Analytical Results - Excavation 6
Moline Street PCB Site, Aurora, CO

. Collection Analytical Results Reportin
Excavation Sample ID Date Analyte (mg/kg) L‘:ml ts g Comments
PCB-1016 ND 0.13 NA
PCB-1221 ND 0.13 NA
PCB-1232 ND 0.13 NA
PCB-1242 ND 0.13 NA
PCB-1248 ND 0.13 NA
EXC-39-C-E2-3 10/15/2014 PCB-1254 ND ] E NA
PCB-1260 ND 0.13 NA
PCB-1262 ND 0.13 NA
PCB-1268 ND 0.13 NA
Total PCBs ND J
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 0.27 0.12 NA
EXC-40-C-E3-3 10/15/2014 PCB1254 025 o2 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 0527
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
. PCB-1248 ND 0.11 NA
Excavation 6 EXC-41-C-E4-2 10/15/2014 PCB.1354 ND I o1l NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs ND J
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 0.034 J 0.12 NA
EXC-42-C-E5-2 10/15/2014 PCB-1254 0028 7 012 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 0.062 J
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 0.39 0.12 NA
EXC-43-C-S-4 10/15/2014 PCB-1254 0207 012 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 0.59 J
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Table 10

Summary of Soil Sample Analytical Results - Excavation 6
Moline Street PCB Site, Aurora, CO

Excavation Sample ID Co}l)eacttelon Analyte Anal);tr:lc;lkgl})esults RE:l::g Comments
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
. PCB-1248 51 22 NA
Excavation 6 EXC-44-C-W-4 10/15/2014 PCB.1254 227 7 NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs. 73]

Notes:
Sample ID Explanation: EXC-1-F-F-1.5

EXC= Excavation, 1 = Sample Number, F = Building F, F (N) = Floor or N for Direction of Sampled Location

1.5 = Approximate Depth Below Ground in Feet
mg/kg = milligram per kilogram

FD = Field Duplicate

ID = Identification

NA = Not Applicable

ND = Not Detected

PCB = polychlorinated biphenyl

J - Estimated Value
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Table 11

Summary of Soil Sample Analytical Results - Excavation 7
Moline Street PCB Site, Aurora, CO

Excavation Sample ID Co:;:ct::on Analyte Anal)(':lcga;]kgesults Ripi:it::g Comments
PCB-1016 ND 0.10 NA
PCB-1221 ND 0.10 NA
PCB-1232 ND 0.10 NA
PCB-1242 ND 0.10 NA
PCB-1248 64 10 NA
EXC-45-D-F1-6.5 | 10/15/2014 PCB-1254 347 T NA
PCB-1260 ND 0.10 NA
PCB-1262 ND 0.10 NA
PCB-1268 ND 0.10 NA
Total PCBs . 98 J
PCB-1016 ND 0.10 NA
PCB-1221 ND 0.10 NA
PCB-1232 ND 0.10 NA
PCB-1242 ND 0.10 NA
PCB-1248 4.5 1.0 NA
EXC-46-D-F2-6.5 | 10/15/2014 PCB-1254 117 o NA
PCB-1260 ND 0.10 NA
PCB-1262 ND 0.10 NA
PCB-1268 ND 0.10 NA
Total PCBs 5.6 ]
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
. PCB-1248 0.19 0.12 NA
Excavation 7 | EXC-47-D-F3-6.5 | 10/15/2014 PCB1254 00777 o NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 0.267 J
PCB-1016 ND 0.10 NA
PCB-1221 ND 0.10 NA
PCB-1232 ND 0.10 NA
PCB-1242 ND 0.10 NA
PCB-1248 0.042 ] 0.10 NA
EXC-48-D-F4-6.5 | 10/15/2014 PCB1254 00187 0.10 NA
PCB-1260 ND 0.10 NA
PCB-1262 ND 0.10 NA
PCB-1268 ND 0.10 NA
Total PCBs 0.06 J
PCB-1016 ND 0.12
PCB-122] ND 0.12 Result exceeded
PCB-1232 ND 0.12 cleanup level of 100
PCB-1242 ND 0.12 mg/kg. Could not
PCB-1248 250 60 continue excavating at
EXC-49-D-NI-4 | 1071572014 PCB-1254 98 J 60 this location due to
PCB-1260 ND 0.12 building wall stability
PCB-1262 ND 0.12 concerns. See text
PCB-1268 ND 0.12 Section 2.5.7.
Total PCBs 348 J
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Table 11

Summary of Soil Sample Analytical Results - Excavation 7
Moline Street PCB Site, Aurora, CO

Excavation Sample ID Co:;:ct:on Analyte Anal)(rtl:lcga;:(;esults RE;:::: & Comments
PCB-1016 ND 0.11
. PCB-1221 ND 0.11
PCB-1232 ND 0.11
B0 D o1l lResu]tlechecieldOO
cleanup level o
EXC-50-D-N2-6 | 10/15/2014 igg:i:i 3;8 ; 4:40 mg/kg. Additional soil
excavated. See step-out
PCB-1260 ND 0.11 sample EXC-70.
PCB-1262 ND 0.11
PCB-1268 ND 0.11
Total PCBs 389 J
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 20 48 NA
EXC-51-D-N3-4 | 10/15/2014 SCB 1254 27 238 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 327
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
_ PCB-1248 7.1 4.8 NA
Excavation 7 EXC—52-D-N4-§ 10/15/2014 PCB-1254 34 ] 4.8 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 105 ]
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 12 4.40 NA
EXC-53-D-E1-6 | 10/15/2014 SCB 1254 257 2.40 NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 16.5 ]
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 0.48 0.12 NA
EXC-54-D-E2-3 | 10/15/2014 SCB 1254 0437 012 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
PCB-1268 ND 0.12 NA
Total PCBs 0.9]
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Table 11

Summary of Soil Sample Analytical Results - Excavation 7
Moline Street PCB Site, Aurora, CO

Excavation Sample ID Co:;:ct::on Analyte Analy(t':l:‘/:‘gesults R;pi:)';t::g Comments
PCB-1016 ND 0.10 NA
PCB-1221 ND 0.10 NA
PCB-1232 ND 0.10 NA
PCB-1242 ND 0.10 NA
PCB-1248 5.6 1.0 NA
EXC-55-D-E3-6 | 10/15/2014 TCB 1254 307 1.0 NA
PCB-1260 ND 0.10 NA
PCB-1262 ND 0.10 NA
PCB-1268 ND 0.10 NA
Total PCBs 8.6J
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 ND 0.11 NA
EXC-56-D-E4-3 | 10/15/2014 SCh 135 DUl o1l NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1263 ND 0.11 NA
Total PCBs ND J
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
. . PCB-1248 0.69 0.11 NA
Excavation 7 EXC-57-D-S1-6 10/15/2014 PCB-1254 027 ] 0.11 NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.1 NA
PCB-1268 ND 0.11 NA
Total PCBs 0.96 J
PCB-1016 ND 0.12 NA
PCB-1221 ND 0.12 NA
PCB-1232 ND 0.12 NA
PCB-1242 ND 0.12 NA
PCB-1248 15 48 NA
EXC-58-D-82-3 | 10/15/2014 5CB.1254 6.9 48 NA
PCB-1260 ND 0.12 NA
PCB-1262 ND 0.12 NA
) PCB-1268 ND 012 NA
Total PCBs 2197
PCB-1016 ND 0.10 NA
PCB-1221 ND 0.10 NA
PCB-1232 ND 0.10 NA
PCB-1242 ND 0.10 NA
PCB-1248 0.20 0.10 NA
EXC-59-D-S3-6 | 10/15/2014 SCB 1357 0127 0.10 NA
PCB-1260 ND 0.10 NA
PCB-1262 ND 0.10 NA
PCB-1268 ND 0.10 NA
Total PCBs 0.34]
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Table 11
Summary of Soil Sample Analytical Results - Excavation 7
Moline Street PCB Site, Aurora, CO

Excavation Sample ID Co:;:‘ctilon Analyte Anal)('tl:lcgz;gesults Rgz;,t::g Comments
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 - 0.29 0.11 NA
EXC-60-D-S4-3 10/15/2014 PCB-1351 0127 011 . NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 041 ]
PCB-1016 ND 0.10 NA
PCB-1221 ND 0.10 NA
PCB-1232 ND 0.10 NA
PCB-1242 ND 0.10 NA
PCB-1248 27 0.10 NA
EXC-61-D-W1-6 10/15/2014 PCB-1254 947 010 NA
PCB-1260 ND 0.10 NA
PCB-1262 ND 0.10 NA
PCB-1268 ND 0.10 NA
Total PCBs 364 ]
PCB-1016 ND 0.11
PCB-1221 ND 0.11
PCB-1232 ND 011 Result exceeded
PCB-1242 ND 0.11 cleanup level of 100
PCB-1248 280 440 mg/kg. Additional soil
Excavation 7 EXC-62-D-W2-3 10/15/2014 excavated. See step-out|
PCB-1254 79 ] 44
PCB-1260 ND 0.11 sample EXC-69,
EXC-72, EXC-73, and
N PCB-1262 ND 0.11 EXC-74.
PCB-1268 ND 0.11
Total PCBs 359 ]
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 2817 1.1 NA
EXC-63-D-W3-6 10/15/2014 PCB.1254 0537 T NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 3.33J
PCB-1016 ND 0.10 NA
PCB-1221 ND 0.10 NA
PCB-1232 ND 0.10 NA
PCB-1242 ND 0.10 NA
PCB-1248 0.11 0.10 NA
EXC-64-D-W4-3 10/15/2014 PCB-1354 0.047 7 0.10 NA
PCB-1260 ND 0.10 NA
PCB-1262 ND 0.10 NA
PCB-1268 ND 0.10 NA
Total PCBs 0.157 ]
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Table 11

Summary of Soil Sample Analytical Results - Excavation 7
Moline Street PCB Site, Aurora, CO

Excavation Sample ID Co:l):ct:on Analyte Anal)('tl:‘cga;i(gesults R;];:;;l:g Comments
PCB-1016 ND 0.11
PCB-1221 ND 0.11
PCB-1232 ND 0.11 Result exceeded
PCB-1242 ND 0.11 cleanup level of 100
PCB-1248 170 55 mg/kg. Additional soil
EXC-69-D-W-4 | 1022412014 PCB-1254 62) 55 excavated. See step-out
PCB-1260 ND 0.11 sample EXC-72,
PCB-1262 ND 0.11 EXC-73, and EXC-74.
PCB-1268 ND 0.11
Total PCBs 232 )
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 2.0 0.55 NA
EXC-70-D-N-6 10/24/2014 PCB.1254 0567 o1l NA
PCB-1260 ND 0.11 NA
PCB-1262 "ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 2.56 )
PCB-1016 ND 0.10 NA
PCB-1221 ND 0.10 NA
PCB-1232 ND 0.10 NA
PCB-1242 ND 0.10 NA
. PCB-1248 1.7 1.0 NA
Excavation 7 EXC-72-D-F-5 10/24/2014 PCB.1254 0347 0.10 NA
PCB-1260 ND 0.10 NA
PCB-1262 ND 0.10 NA
PCB-1268 ND 0.10 NA
Total PCBs 2.04)
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 0.34 0.11 NA
EXC-73-D-N-4.5 10/24/2014 PCB.1254 ND U7 011 NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 0.34]
PCB-1016 ND 0.11 NA
PCB-1221 ND 0.11 NA
PCB-1232 ND 0.11 NA
PCB-1242 ND 0.11 NA
PCB-1248 0.35 0.11 NA
EXC-74-D-W-3 10/24/2014 PCB.1354 ND Ul o1l NA
PCB-1260 ND 0.11 NA
PCB-1262 ND 0.11 NA
PCB-1268 ND 0.11 NA
Total PCBs 0.35]
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Table 11

Summary of Soil Sample Analytical Results - Excavation 7
Moline Street PCB Site, Aurora, CO

Excavation

Sample ID

Collection
Date

Analyte

Analytical Results
(mg/kg)

Reporting
Limits

Comments

Notes:

Sample ID Explanation: EXC-1-F-F-1.5
EXC= Excavation, 1 = Sample Number, F = Building F, F (N) = Floor or N for Direction of Sampled Location

1.5 = Approximate Depth Below Ground in Feet

mg/kg = milligram per kilogram

FD = Field Duplicate
ID = Identification
NA = Not Applicable
ND = Not Detected

PCB = polychlorinated biphenyl

J - Estimated Value

Page 6 of 6
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